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HUNTERS POINT
,- SSIC NO. 5090.3.A

HUNTERS POINT SHIPYARD FEDERAL FACILITES ACT SCHEDULE

10 Parcel I Task Name I Duration I Start I Finish

1 All BASE REALIGNMENT AND CLOSURE (BRAe) CLEANUP TEAM (BCT) MONTHLY MEETINGS 2001 48wks Tue 119101 Tue 12/11101,. All BCT MONTHLY MEETINGS 2002 48 wks Tue 118102 Tue 12110102

27 All BCT MONTHLY MEETINGS 2003 46wks Tue 1114/03 Tue 12/2103

40 All BCT MONTHLY MEETINGS 2004 56.4 wks Tue 11/11/03 Wed 1218104

53 All BCT MONTHLY MEETINGS 2005 44.8 wks Wed 1/26105 Tue 1216105

66 All BCT MONTHLY MEETINGS 2006 45.4 wks Tue 1124/06 Tue 12112/06

79 All BCT MONTHLY MEETINGS 2007 45.2 wks Tue 1123/07 Tue 12/11/07

80 All January o wks Tue 1123107 Tue 1/23/07

81 All February owks Tue 2/20107 Tue 2/20107

82 All March owks Tue 3/27/07 Tue 3/2l/0?

83 All April owks Tue 4124/07 Tue 4/24107

84 All May owks Tue Sf22/07 Tue 5/22/07

85 All June o wks Tue 6126/07 Tue 6/26/07

86 All July Owks Tue 7/24/07 Tue 7124/07

87 All August Owks Tue 8121107 Tue 8121107

88 All September (In San Diego) Owks Tue 9125/07 Tue 9125107

89 All October Owks Tue 10/23107 Tue 10/23107

90 All November (combined with December) Owks

91 All December Owks Tue 12111/07 Tue 12/11/07

92 All BCT MONTHLY MEETINGS 2008 45.2 wks Tue 1/22/08 Tue 12/9/08

93 All January Owks Tue 1/22108 Tue 1/22108

9. All February Owks Tue 2126108 Tue 2/26/08

95 All March Owks Tue 3/25108 Tue 3/2510B

96 All April o wks Tue 4/22/08 Tue 4/22/08

97 All May o wks Tue 5/20/08 Tue 5/20108

98 All June o wks Tue 6/24/08 Tue 6/24/08

99 All July o wks Tue 7/22/08 Tue 7/22/08

100 All August (in San Diego) o wks Tue 8126/08 Tue 8/26108

101 All September o wks Tue 9/23108 Tue 9/23108

102 All October owks Tue 10/28108 Tue 10128108

103 All November (combined With December) Owks

104 All December o wks Tue 1219/08 Tue 1219108
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HUNTERS POINT SHIPYARD FEDERAL FACILITES ACT SCHEDULE

10 Parcel I Task Name I Duration I Start I Finish

105 B PARCEL B

106 B Explanation of Significant Differences 2000 9.6 wks Fri 3131/00 Wed6n100

116 B Remedial Design (ROJ Documents 41.2 wks Mon 5/8100 Tue 2120/01

137 B Explanation of Significant Differences 2001 54.2 wks Mon 2/5101 Mon 2/16102

153 B Parcel B Shoreline Data Gaps 87.2 wks Tue 7/23102 Tue 3/23104

170 B Installation Restoration Site (IR)·07/18 Interpretation of Fill Conditions 47 wks Mon 516/02 Fri 3f28/03

178 B Building 123 Soil Vapor Extraction Treatability Study 334.7 wks Mon 6/12/00 Fri 11/10/06

207 B Construction Summary Report I 316.8 wks Thu 616/02 Fri 7118108

209 B Submit Draft Construction Summary Repon to BCT o days Mon 11/18t02 Mon 11/18/02

211 B BCT Comments Due o days Thu 5/8/03 Thu 5/8/03

213 B Comment Resolution Meeting odays Tue 8119/03 Tue 8/19/03

214 B Submit RTC for Draft Construction Summary Report odays Thu 1115/04 Thu 1115/04

217 B Submit Final Report with Replacement Pages and RTCs and Addendum odays Fn 7/18/08 Fn 7/18108

218 B Construction Summary Report Addendum (sites not included in Construction Summary Report I) 198.5 wks Tue 5/11/04 Fri 3114108

220 B Submll Draft Construction Summary Report Addendum to BCT odays Wed 9/8104 Wed 9fB/04

222 B BCT Comments Due odays Thu 12123/04 Thu 12123104

224 B Submit RTC for Draft Construction Summary Report Addendum odays Tue 1129/08 Tue 1/29/08

225 B BCT Review/Concurrence Period 6.5 wks Wed 1/30108 Fri 3114/08

226 B lR·07lIR·18 Soil Gas Investigation 46.9 wks Mon 11/1/04 Fri 9123/05

242 B Parcels B/C Boundary Groundwater and Soil Gas Investigation 83 wks Wed 4/13/05 Thu 11/16/06

256 B Technical Memorandum in Support of Record of Decision (ROD) Amendment 251.7 wks Tue 214/03 Wed 12112/07

259 B Resolution of Risk Assessment and Other Issues 92.3 wks Tue 2/4/03 rue 1119/04

278 B Technical Memorandum In Support OF ROD Amendment Document 171.3 wks Wed 8/18104 Wed 12/12/07

279 B Technical Memorandum In Support or a ROD Amendment Storyboard Meeting odays Wed 8/18104 Wed 8118/04

281 B Submit Draft Technical Memorandum to BCT odays Tue 3/28/06 Tue 3f28/06

283 B BCT Comments Due odays Mon 6/19/06 Mon 6/19/06

290 8 Submit Draft Final Technical Memorandum with RTCs odays Fn 6/22107 Fri 6122/07

292 B BCT Comments Due odays Mon 7/23/07 Mon 7/23/07

294 B Submit Draft Groundwater Trigger level Appendix for the TMSRA owks Tue 8f7/07 Tue 8f7/07

296 B BCT Comments Due Owks Mon 9/10/07 Mon 9/10/07

296 B Submit Final Technical Memorandum with RTCs odays Wed 12112107 Wed 12112107

299 B Radiological Addendum to Technical Memorandum 94.2 wks Mon 1/23/06 Fri 11123/07

301 B Submit Draft Radlologlcat Addendum to Techmcal Memorandum 10 BCT odays Tue 713107 Tue 713/07

303 B BCT Comments Due odays Mon 8/20/07 Men 8/20/07

305 8 Submit Draft Flnat RadIologIcal Addendum to Techmcal Memorandum to BCT Owks Tue 9125/07 Tue 9/25/07

Hunters Point Shipyard Federal Facilities Act Schedule Page20f17 P: Pnmary Document SubmlHal to BCT (shown 10 red text)
Revision Date: July 6, 2007 RED Primary Deliverables s: Secondary Document Submittal to BCT(shown In blue text)
Printed on: Fri 7/6/07 BLUE Secondary Deliverables S» P: Primary Document depends on noted secondary document
edays calendar days MAROON Fieldwork

DCN Number:BAI.5106.016.0001
wk' 7-day week GREEN Meeting



HUNTERS POINT SHIPYARD FEDERAL FACILITES ACT SCHEDULE

ID Parcel I Task Name I
Duration

I
Start

I
Finish

307 B BCT Comments Due Owks Thu 10/25/07 Thu 10/25/07

309 B Submit Final Radiological Addendum to Technical Memorandum with RTCs o days Fri 11123107 Fri 11/23/07

310 B Five-Year Review Document- 2003 33.8 wks Wed 3/19/03 Mon 11110103

322 B Five-Year Review Document· 2008 34.7 wks Wed 3/26/08 Fri 11128108

324 B Submit Draft Five-Year Review Document Owks Wed 61'8/08 Wed 6/18/08

326 B BCT Comments Due Owks Tue 8/5/08 Tue 8/5/08

328 B Submll Draft Final Five-Year RevIeW Document wI RTC owks Mon 9/8/08 Mon 9/8108

330 B Public Meeting Owks Wed 101S/08 Wed 1018108

331 B BCTfPublic Comments Due 1 day Mon 10127/08 Mon 10127/08

333 B Submit Fmal FIVe-Year Review Document owks Fn 11128108 Fn 11128iOa

334 B Proposed Plan 22.4 wks Mon 12110/07 Fri 5/16108

335 B Proposed Plan Scoping Meeting (tentatIve) odays Mon 12110/07 Mon 12110107

337 B SubmIt Draft Proposed Plan In support of a ROD amendment owks Mon 214/08 Mon 214/08

339 B BCT Comments Due Owks Tue 3/18/08 Tue 3/18108

341 B Submit Draft Final Proposed Plan In suppon of a ROD amcndmcnl a wks Wed 4/16108 Wed 416/08

343 B BCT Concurrence Leiters I Public Comments Due odays Fn 5/16/08 Fn 5116108

345 B Record of Decision Amendment with Responsiveness Summary 31.2 wks Wed 3J19J08 Tue 10/28108

347 B Submit Draft Record of DeCISion Amendment to BCT odays Thu 5J22108 Thu 5/22108

349 B BCT Comments Due odays Wed 719/08 Wed 7J9108

351 B Submit Draft Fln.al Record of DeCISion Amendment With RTCs to BCT odays Wed 8/20/08 Wed 8120108

353 B BCT Concurrence Lellers Due odays Tue 9/23/08 Tue 9/23f08

355 B Submit Final Record of DecIsion Amendment With Signatures , wk Tue 10f21/08 Tue 10128/08

356 B Remedial Design (Schedule tentative per Federal Facilities Act (HAl Sec 8.2) 39 wks Thu 7/24108 Tue 4/28f09

358 B Submit Draft Remedial Design owks Thu 11/20108 Thu 11/20/08

360 B BCT Comments Due owks Fri 119/09 Fri 1/9/09

362 B Submit Draft FlOat Remedial Design wi RTCs owks Fn 2/13109 Fn 2/13f09

364 B BCT Concurrence Leiters Due owks Tue 3/17/09 Tue 3117109

366 B Submit Final Remedial DeSign (if needed) owks Tue 4128109 Tue 4t28f09

368 B Construction Summary Report (CSR) II (Schedule tentative per FFA Section 8.2) 37 wks Mon 4/5J10 Wed 12122110

370 B Submit Draft Construction Summary Report owks Mon 7/19110 Mon 7/19/10

372 B BCT Comments Due Owks Thu 9J2I10 Thu 9/2/10

374 B Submit RTC for Draft Construction Summary Report Owks Tue 10/19/10 Tue 10/19/10

376 B BCT Concurrence Leiters Due Owks Fri 11/19/10 Fri 11119110

378 B Submit Final Construction Summary Report With RTC owks Wed 12/22110 Wed 12122110

379 B Remedial Action Completion Report (Schedule tentative per FFA Section 8.2) 42.5 wks Thu 912/10 Fri7l1/11
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HUNTERS POINT SHIPYARD FEDERAL FACILITES ACT SCHEDULE

ID Parcel I Task Name I Duration I Start I Finish

380 B Remedial Action Completion Report Seeping Meeting owks Thu 9/2fl0 Thu 9/2/10

382 B Submit Draft Remedial Action Completion Report a wks Thu 1212/10 Thu 1212/10

384 B BCT Comments Due Owks Wed 1/19/11 Wed 1/19/11

386 B Submit Draft Final Remedial Action Completion Report a wks Wed 4/20/11 Wed 4/20'1 1

388 B BCT Concurrence Letters Due Owks Wed 6/1/11 Wed 6/1/11

390 B Submit Final Remedial Action Completion Report With RTC (If needed) owks Fn 7/1/11 Fn 7/1/11
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HUNTERS POINT SHIPYARD FEDERAL FACILITES ACT SCHEDULE

10 Parcel I Task Name
I

Duration I Start I Finish

407 0 PARCEL D

408 0 Risk Management Review 58.2 wks Thu 8/19f99 Fri 9129/00

430 0 Time-Critical Removal Action (TeRA) for Soil, Steam Lines, and Fuel Lines 76.6 wks Tue 6/20tOO Thu 12f6/01

457 0 Revised Feasibility Study 361.9 wks Thu 3/1101 Wed 2/20/08

458 0 Feasibility Study Seoping Meeting owks Thu 3/1/01 Thu 3/1/01

460 0 Submit Draft Feasibility Study owks Fn 3/8/02 Fn 318/02

462 0 BCT Comments Due owks Thu 5/23/02 Thu 5/23102

464 0 Comment Resolution Meeting 1 day Wed 8/24/05 Wed 8/24/05

466 0 Submit Draft Final Feasibility Study owks Fn 7/6/07 Frl716/07

467 0 BCT Review Period 8wks Man lt9/O? Fri 8/31107

468 0 BCT Comments Due owks Fri 8/31/07 Fri 8/31/07

470 0 Submit Final Feasibility Study with RTC owks Fn10112/07 Fn 10112/07

471 D Radiological Addendum to Feasibility Study 106.3 wks Man 1123106 Wed 2120/08

473 0 Submit Draft Radiological Addendum to Feasibility Study o wks Fn 9/28/07 Fn 9/28/07

475 0 BCT Comments Due o wks Tue 11/13/07 Tue 11/13/07

477 0 Submit Draft Final Radiological Addendum to Feasibility Study o wks Wed 12/19/07 Wed 12/19/07

479 0 BCT Comments Due owks Wed 1/23/08 Wed 1/23/08

481 0 Submit Final Radiological Addendum to Feasibility Study With RTC Owks Wed 2/20/08 Wed 2/20/08

482 0 Removal Actions (Soil and Stockpiles) 103.9 wks Tue 5/20103 Fri 5/13/05

508 0 Proposed Plan 27 wks Thu 2/21/08 Tue 9/2/08

509 0 Proposed Plan Scoplng Meeting (tentative) o wks Thu 2/21/08 Thu 2/21/08

511 0 Submit Draft Proposed Plan Owks Thu 5/15/08 Thu 5/15108

513 0 BCT Comments Due o wks Tue 7/1/08 Tue 7/1/08

515 0 Submit Draft Final Proposed Plan o wks Wed 7!30108 Wed 7/30108

518 0 BCT Concurrence Leiters I Public Comments Due Owks Tue 9/2108 Tue 9/2/08

519 D ROD with Responsiveness Summary 34.7 wks Wed 7/2/08 Mon 3/9/09

521 0 Submit Draft ROD With Responsiveness Summary owks Wed 10/110B Wed 10/1/08

523 0 BCT Comments Due Owks Fri 11/14/08 Fri 11/14/08

525 0 Submit Draft Final ROD with Responsiveness Summary owks Tue 12/30/08 Tue 12130108

527 0 BCT Concurrence Letters Due Owks Man 212/09 Man 212/09

529 0 Submit Final ROD With slgllatures 1 wk Mon 3/2109 Man 3/9/09

530 D Remedial Design/Remedial Action (RD/RA) (Schedule to be determined (T8D) per FFA Section 8.2)

Hunters Point Shipyard Federal Facilities Act Schedule Page 5 of 17 P: Pnmary Document Suomlttallo BCT (shown In red text)
Revision Date: July 6, 2007 RED Primary Deliverables S, Secondary Document Submittal to BCT(shown in blue text)
Printed on: Fri 7/6/07 BLUE Secondary Deliverables S» P: Primary Document depends on noted secondary document
edays calendar days MAROON Fieldwork

DCN Number:BAI.5106.016.0001wks 7-day week GREEN Meeting



HUNTERS POINT SHIPYARD FEDERAL FACILITES ACT SCHEDULE

ID Parcel I Task Name I Duration I Sta" I Finish

531 C PARCEL C

532 C Previous Removal Actions and Studies 170.8 wks Mon 11/15199 Thu 2120/03

582 C Dry Dock 4 Caisson Removal 144.8 wks Mon 7121103 Wed 4126106

601 C Feasibility Study 195.1 wks Thu 711104 Fri 4111108

602 C Feasibility Study SCOPlng Meeting Owks Thu 7/1/04 Thu 7/1/04

604 C Submit Draft Feasibility Study Owks Mon 9/17107 Mon 9(17/07

606 C BCT Comments Due Owks Wed 10/31/07 Wed 10/31/07

607 C RTC Meeling I BCT Concurrence (tentative) owks Tue 11113/07 Tue 11/13f07

609 C Submll Draft Final Feaslbihty Study owks Fn 1/4/08 Fn 1/4/08

611 C BCT Comments Due Owks Wed 2/20/0B Wed 2/20/0S

613 C Submit Final Feasibility Study with RTC (if needed) owks Fri 3121/08 Fn 3121/08

614 C Radiological Addendum to Feasibility Study 29.2 wks Mon 9/17/07 Fri 4111108

616 C Submit Draft Radiological Addendum to Feasibility Study owks Mon 11119/07 Mon 11119/07

618 C BCT Comments Due Owks Man 117/08 Mon 1/7/08

620 C Submit Draft Final Radiological Addendum (0 FeaSibility Study owks Tue 2112/08 Tue 2/12/08

622 C BCT Concurrence Letters Due Owks Fri 3/14/08 Fri 3/14/08

624 C Submit Fmal Radiological Addendum to FeaSibility Study with RTC (If needed) Owks Fn 4111/08 Fn 4f11/08

625 C Proposed Plan 24.4 wks Thu 4/17/08 Thu 10/9/08

626 C Proposed Plan Scopmg Meeting (tentative) Owks Thu 4/17/08 Thu 4117/08

628 C Submit Draft Proposed Plan Owks Mon 6/16/08 Mon 6/16108

630 C BCT Commenls Due Owks Thu 7/31/08 Thu 7/31/08

632 C Submit Draft Final Proposed Plan owks Mon 9/8/08 Mon 9/8/08

635 C BCT Concurrence Letlers f Public Comments Due Owks Thu 10f9/08 Thu 10/9/08

636 C Record of Decision (ROD) with Responsiveness Summary 34.8 wks Mon 8/11/08 Thu 4/16/09

638 C Submit Draft Record of DeCISion With ResponSiveness Summary owks Man 11/10/08 Man 11/10/08

640 C BCT Comments Due Owks Fri 12/26/08 Fri 12126108

642 C Submit Draft Final Record of DeCISion With ResponSiveness Summary owks Mon 219/09 Mon 219/09

644 C BCT Concurrence Letters Due Owks Thu 3/12/09 Thu 3/12/09

646 C Submit Fmal Record of DeciSion With Signatures 1 wk Thu 4/9109 Thu 4(16/09

647 C Remedial Design I Remedial Action (Schedule TBD per FFA Section 8.2)
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HUNTERS POINT SHIPYARD FEDERAL FACILITES ACT SCHEDULE

ID Parcel I Task Name I Duration I Slart I Finish

648 E PARCEL E

649 E Ecological Risk Reports 49.4 wks Mon 6/14/99 Tue 5/23/00

660 E Risk Management Review (RMRJ 11 wks Mon 9120/99 Fri 1213199

662 E Standard Data Gaps Investigation (Soil & Shoreline Sediment) 357.3 wks Thu 8117/00 Fri 6129107

663 E Standard Data Gaps Investigation Work Plan 115.4 wks Thu 8117100 Fri 11/1/02

691 E Data Summary Report (Phases 1 and 2) 81 wks Mon 918103 Thu 3124/05

694 E Shoreline Characterization Technical Memorandum 220.3 wks Thu 413/03 Fri 6/29107

696 E Submit Techmcal Memorandllrn to BCT Owks Thu 10/27/05 Thu 10127/05

698 E BCT Comments Due owks Tue 1/31/06 Tue 1/31106

700 E Submit RTGs to BCT Owks Fn 6130/06 Fri 6130106

702 E Submit RTCs to EPAs 81212006 Comments to BCT owks Fri 6129/07 Fn 6129/07

703 E Biological Assessment 17.2 wks Tue 12128/04 Tue 4126105

710 E IR-02 North West and Central Removal Action (performed under basewide radiation removal action) 181.4 wks Wed 913/03 Wed 2128107

712 E Submit Draft Work Plan to BCT Owks Wed 319/05 Wed 319105

714 E BCT Comments Due Owks Man 4f25/05 Man 4125105

716 E Submit Draft Final Work ptan with RTCs Owks Fn 5127/05 Fn 5127/05

718 E BCT Comments Due Owks Mon 6/27/05 Mon 6/27105

720 E Submit Final Work Plan with RTCs Owks Mon 1117/05 Mon llm05

723 E IR-02 Removal Action Closeout Report 38.5 wks Thu 2115/07 Thu 11115/07

725 E Submit Draft Removal Action Closeout Report owks Wed 8/15107 Wed 8115f07

727 E BCT Comments Due Owks Tue 10/2/07 Tue 10/2/07

729 E Submll Final Removal Action Closeout Report with RTCs awks Thu 11/15107 Thu 11/15/07

730 E Metal Reef/Slag Removal Action (performed under basewide radiation removal action) 220.5 wks Man 11117/03 Wed 2/20/08

731 E Metal Reef/Slag Removal Action Site Characterization Work Plan 42.8 wks Man 11117103 Wed 918104

740 E Metal ReeflSlag Removal Action Implementation Work Plan 117.8 wks Thu 9/9104 Fri 12115/06

753 E Wetlands Mitigation and Monitoring Plan 90.7 wks Thu 5111/06 Wed 2120/08

755 E Submit Draft Wetlands Mitigation and Monitoring Plan to BCT owks Tue 11128/06 Tue 11/28/06

757 E BCT Comments Due Owks Tue 1/16/07 Tue 1116/07

759 E Submit Draft Final Wetlands Mitigalion and Monitoring Plan to BCT Owks Fri 10/12/07 Fri 10/12107

761 E BCT Comments Due Owks Tue 11113/07 Tue 11/13107

763 E Submit Final Wetland Mitigation and Monitonng Plan wIth RTCs Owks Man 12/17/07 Mon 12117/07

765 E Metal ReefJSlag Removal Action Closeout Report 39.6 wks Thu 1118107 Thu 10/2S/07

767 E Submil Draft Removal Action Closeout Report Owks Fn 813/07 Fri 813/07

769 E BCT Comments Due Owks Fri 9121107 Fri 9121/07

771 E Submit Final Removal Action Closeout Report Wllh RTCs Owks Thu 10125/07 Thu 10125/07
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HUNTERS POINT SHIPYARD FEDERAL FACILITES ACT SCHEDULE

10 Parcel I Task Name I Duration I Start I Finish

778 E Parcel E Remedial Investigation (RI) 168.3 wks Tue 6114/05 Tue 9/23108

780 E Subrrul Draft Remedial Investigation owks Fn 7/27/07 Fn 7/27J07

782 E BCT Comments Due Owks Wed 9112/07 Wed 9112107

784 E Submit Draft Final Remedial Inveshgatlon with RTGs Owks Thu 1216/07 Thu 1216107

786 E BCT Comments Due owks Thu 1/10/08 Thu 1/10/08

788 E Submit Final Remedlallnvesllgallon owks Thu 2121108 Thu 2121108

794 E Feasibility Study 64 wks Tue 9/23/08 Wed 12123f09

795 E Feasibility Study ScopJng Meeting (tentative. assumes no data gaps from RMR) Owks Tue 9123108 Tue 9/23108

797 E SubmIt Draft Feasibility Study owks Fn 518109 Frt 5J8f09

799 E BCT Comments Due Owks Thu 6/25/09 Thu 6125109

801 E Submit Draft Final Feasibility Study Owl<, Fn 8121109 Fn 8121/09

803 E BCT Comments Due Owks Wed 9/23109 Wed 9123/09

805 E SublTllt Final Feasibility Study with RTC (If needed) o wks Wed 10128/09 Wed 10/28109

806 E Radiological Addendum to Feasibility Study 32 wks Fri 518109 Wed 12}23109

808 E Submit Draft RadiologIcal Addendum 10 Feasibility Study Owks Mon 8/3/09 Mon 8/3'09

8'0 E BCT Comments Due owks Thu 9/17'09 Thu 9/17/09

8'2 E Submll Draft Final Radiological Addendum 10 FeasIbility Sludy owks Thu 10/22/09 Thu 10/22109

814 E BCT Concurrence Letters Due Owks Tue 11124109 Tue 11124109

8'6 E Submit Final Radiological Addendum to FeaSlbiltty Study with RTC (If needed) Owks Wed 12123/09 Wed 12123109

817 E Proposed Plan 24.2 wks Mon 12128/09 Thu 6/17/10

8'8 E Proposed Plan Scoplng Meeting (tentative) o wks Mon 12/28/09 Mon 12128109

820 E Submit Drafl Proposed Plan owks Wed 313t10 Wed 3/3/10

822 E BCT Comments Due owks Man 4/19/10 Mon 4/19/10

824 E Submit Draft Final Proposed Plan owks Man 5/17/10 Man 5/17'10

827 E BCT Concurrence letters 1Public Comments Due owks Thu 6/17/10 Thu 6/17/10

828 E Parcel E Record of Decision with Responsiveness Summary 36.8 wks Mon 4'19/10 Fri 1/7/11

830 E Submit Draft Record of DecISion with ResponSiveness Summary o wks Mon 7f19/10 Mon 7/19/10

832 E BCT Comments Due Owks Wed 9/1110 Wed 9/1/10

834 E Submit Draft Final Record of DecIsion with ResponSiveness Summary Owks Thu 10/28/10 Thu 10/28/10

836 E BCT Concurrence Leiters Due Owks Wed 12/1110 Wed 1211/10

838 E Subrmt Final Record of DeCISion With Signatures , wk Thu 12J30/10 Fn 1/7111

839 E Remedial Design I Remedial Action (Schedule T8D per FFA Section 8.2)
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HUNTERS POINT SHIPYARD FEDERAL FACILITES ACT SCHEDULE

ID Parcel I Task Name I Duration I Start I Finish

840 E-2 PARCEL E·2

841 E-2 Landfill Fire Removal Action 230.2 wks Tue 9112100 Mon 217f05

864 E-2 Annual landfill Cap Operation and Maintenance Reports 59.9 wks Thu 611/06 Fri 813107

865 E-2 Landfill Cap Operation and Maintenance Report 2005·2006 16.9 wks Thu 611106 Fri 9129/06

872 E-2 Landfill Cap Operation and Maintenance Report 2006·2007 17.5 wks Mon 412107 Fri 8/3107

874 E-2 Submit Draft landfill Cap Operallon and Maintenance Report for 2006-2007 to BCT Owks Fri 6/1/07 Fn 611107

876 E-2 eCT Comments Due Owks Mon 712107 Mon 712107

878 E-2 Submit Fmal landfill Cap Operallon and Maintenance Report for 2006-2007 to BCT Owks Fn 813107 Fn 8/3/07

927 E-2 Non-Standard Data Gaps Investigation (landfill & Wetlands) 154.8 wks Wed 11/14/01 Fri 10129/04

974 E-2 Landfill Gas Removal Action 461,8 wks Thu 8/8102 Wed 7/20/11

977 E-2 Submit ActIon Memorandum to BCT Owks Mon 9123/02 Mon 9/23/02

984 E-2 Submit Closeout Report to BCT Owks Fn 3/19/04 Fri 3119104

986 E-2 BCT Comments Due Owks Thu 919/04 Thu 9/9104

988 E-2 Submit Final Closeout Report With RTCs owks Wed 7/20111 Wed 7/20/11

989 E-2 Interim Landfill Gas Monitoring and Control Plan 32.1 wks Mon 1/5104 Fri 8113104

996 E-2 Interim Landfill Gas Monitoring Program 214.3 wks Mon 1126/04 Tue 3118108

998 E-2 2004 Landfill Gas Monitoring 65.3 wks Mon 1/26/04 Mon 4/25/05

1055 E-2 2005 Landfill Gas Monitoring 60.3 wks Fri 1/14105 Mon 3/13106

'152 E-2 2006 Landfill Gas Monitoring 60.1 wks Mon 1123106 Mon 3/26107

1249 E-2 2007 Landfill Gas Monitoring 59.1 wks Mon 1122/07 Tue 3/18108

1250 E-2 January through March 2007 20.6 wks Mon 1/22/07 Thu 6/14/07

1260 E-2 April through June 2007 20.7 wks Mon 4/23/07 Tue 9/18/07

1265 E-2 Submit Draft Quarterly Gas MonitOring Repon (0 BCT o wks Thu 812107 Thu 812/07

1267 E-2 BCT Comments Due Owks Wed 9/5/07 Wed 9/5/07

1269 E-2 Submit Final Quarterly Gas Moniloring Report (0 BCT Owks Tue 9118107 Tue 9/18/07

1270 E-2 July through September 2007 20.7 wks Wed 7/25/07 Wed 12/19/07

1275 E-2 Submit Draft Quarterly Gas Monitoring Report to BCT o wks Thu 11/1107 Thu 11/1/07

1277 E-2 BCT Comments Due Owks Wed 1215107 Wed 1215/07

1279 E-2 Submit Final Quarterly Gas Monitoring Report 10 BCT Owks Wed 12/19/07 Wed 12/19/07

1280 E-2 October through December 2007 20.1 wks Thu 10/25107 Tue 3118108

1285 E-2 Submit Draft Quarterly Gas MonitOring Repon to BCT o wks Thu 1/31/08 Thu 1/31/08

1287 E-2 BCT Comments Due Owks Tue 3/4/08 Tue 3/4/08

1289 E-2 Submit Final Quarterly Gas MonitOring Repon to BCT Owks Tue 3/18/08 Tue 3/18/08

1290 E-2 Polychlorinated Biphenyls (PCB) Removal Action 187.6 wks Mon 311/04 Fri 10112107

1291 E-2 Action Memorandum 64wks Mon 3/1/04 Thu 5/19/05
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1299 E-2 Removal Action Work Plan 80.1 wks Frj 4(30104 Thu 11/10/05

1310 E-2 Implement Work Plan 70.4 wks Tue 5124/05 Fri 9/29/06

1312 E-2 PCB Removar Action Closeout Report 59.3 wks Tue 8115106 Fri 10112107

1314 E-2 Submit Draft Removal ActIon Closeout Report Owks Fn 813107 Fri 6/3107

1316 E-2 aCT Comments Due Owks Wed 9119107 Wed 9/19/07

1318 E-2 Submit Final Removal Action Closeout Report and RTGs Owks Fri 10/12/07 Fn 10/12107

1319 E-2 Dust Control Plan 15.5 wks Mon 3/21/05 Wed 7/6105

1326 E-2 Remediallnvestigation/Feasibility Study 197.4 wks Wed 5112/04 Fri 3f7108

1327 E-2 RemedlallnvestgalionlFeasibihty Study Storyboard Meeting 0.6 wks Wed 5/12104 Fn 5114/04

1329 E-2 SUblTlil Draft Remedlallnvestlgallon/Feaslblllty Study Owks Fn 3t30/07 Fn 3130107

1331 E-2 BCT Comments Due Owks Moo 9/24/07 Mon 9124107

1333 E-2 SubmIt Draft Final RemedlallnvestJgatlon /Feaslbility Study Owks Man 10129'07 Man 10/29107

1335 E·2 BCT Concurrence Leiters Due Owks Thu 12113107 Thu 12113107

1337 E-2 Submit Final Remedial rnvesllgall0n {Feasibility Study WII" RTC (rf needed) owks Fn 1125/08 Fn 1125108

1338 E-2 Radiological Addendum to Feasibility Study 47.8 wks Mon 4/2107 Fri 3f7108

1340 E-2 SubmIt Draft RadiOlogIcal Addendum to FeaSibIlity Study Owks Fn 9114/07 Fn 9114/07

1342 E-2 BCT Comments Due Owks Tue 10/30/07 Tue 10/30/07

1344 E-2 Submit Draft Final RadIological Addendum to FeaSibility Study Owks Mon 12/10(07 Mon 12(10107

1346 E-2 BCT Concurrence Letters Due Owks Fri 1125/08 Fri 1125/08

1348 E-2 SubmIt Final Radiological Addendum to FeaSibility Study With RTC (II needed) owks Fn 317f0B Fr13/7f08

1349 E-2 Proposed Plan 23.5 wks Thu 3/13/08 Wed 8/27/08

1350 E-2 Proposed Plan Scoping Meeting (tentative) Owks Thu 3113/08 Thu 3/13/08

1352 E-2 Submit Draft Proposed Plan owks Mon 5112/08 Mon 5/12108

1354 E-2 BCT Comments Due Owks Fri 6/27108 Fri 6/27/08

1356 E-2 Submit Draft Final Proposed Plan owks Man 7/28108 Mon 7128/08

1359 E-2 BCT Concurrence Leiters / Public Comments Due owks Wed 8/27/08 Wed 8/27/08

1360 E·2 Record of Decision with Responsiveness Summary 37.7 wks Frl 6/27/08 Wed 3/25/09

1362 E-2 Submit Draft Record of DecIsion With Responsiveness Summary Owks Fn 9126108 Ffl 9t26/0B

1364 E·2 BCT Comments Due Owks Wed 11/19/08 Wed 11/19/08

1366 E-2 Submit Draft Fmal Record of DeCISion With ResponsIveness Summary Owks Mon 1/19/09 Man 1/19109

1368 E-2 BCT Concurrence Leiters Due Owks Wed 2118/09 Wed 2118t09

1370 E·2 Submit Fmal Record of DeCISion With Signatures 1 wk Thu 3/19109 Wed 3/2S{09

1371 E·2 Remedial Design / Remedial Action (Schedule TBO per FFA Section 8.2)
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10 Parcel I Task Name I Duralion I Start I Finish

1372 F PARCEL F

1373 F Validation Study (VS) 354.8 wks Tue 9112100 Tue 7/10107

1374 F VS Work Plan 31.8 wks Tue 9112100 Man 4/23101

1382 F Human Health Risk Assessment (HHRA) Work Plan 35.8 wks Mon 10/30/00 Thu 7/5101

1394 F VS Field and Laboratory Work 44.7 wks Frj 12/15100 Wed 10124101

1414 F VS Report (with HHRA and Sediment Dynamics results) 187.3 wks Men 1011/01 Mon 5/2/05

1434 F Feasibility Study Data Gaps Investigation 211.3 wks Thu 6112/03 Tue 7/10107

1435 F Document Review Meellng (tentative) owks Wed 7/2103 Wed 712103

1437 F Submit Draft Work Plan Owks Thu 8f21t03 Thu B/21f03

1439 F BCT Comments Due owks Fri 9/19/03 Fri 9/19/03

1441 F Submit RTCs owks Frj 11/7/03 Fri 11fl/03

1445 F Submit Field Summary Report owks Wed 2/4/04 Wed 2/4104

1446 F Feasibility StUdy Data Gaps Investigation Technical Memorandum with RTCs owks Tue 7110/07 Tue 7J10l07

1447 F Feasibility Study Report 271.2 wks Tue 812105 Man 11115110

1448 F FeaSIbility Study Scoplng Meeting Owks Tue 812105 Tue 812105

1450 F SubmIt Drall FeaSibility Study Report Owks Fri 5/11107 Fn 5/11107

1452 F BCT CommenlS Due Owks Fri 8117107 Fn 8117/07

1454 F Submit Draft Final FeaSIbility Study With RTC Owks Man 10115/07 Man 10115/07

1456 F BCT Concurrence Leiters Due Owks Thu 11129/07 Thu 11129/07

1458 F Submit Fmal FeaSIbility Study \Vlth RTC (If needed) Owks Mon 117108 Mon 117108

1459 F Radiological Data Gap Investigation Work Plan 20.9 wks Mon 2/4108 Mon 6130/08

1461 F Submit the Draft Radiological Investigation Data Gap Workplan odays Mon 4/14108 Mon 4/14/08

1463 F BCT Comments Due Owks Fri 5116/08 Fri 5/16/08

1465 F Submit the Final Ri:ldlologlcal Dala Gap Investigation Wor1<plan owks Mon 6130/08 Mon 6130/08

1467 F Radiological Data Gap Investigation Report S5 wks Thu 1012/08 Thu 10129/09

1469 F Submit Draft Radiological Data Gap Investigation Report Owks Tue 2f24/09 Tue 2124/09

1471 F BCT Comments Due Owks Mon 4/13109 Mon 4/13109

1473 F Submit Draft Final Radiological Data Gap InvestigatIon Report owks Wed 8/12/09 Wed 8/12109

1475 F BCT Comments Due Owks Wed 9/16/09 Wed 9116/09

1477 F Submit Final RadIological Data Gap Investigation Report Owks Thu 10/29/09 Thu 10129109

1478 F Radiological Addendum to Feasibility Study 53.5 wks Thu 10/29/09 Mon 11/15/10

1480 F SubmIt Draft RadiologIcal Addendum 10 FeaSibIlity Sludy Owks Tue 5/18/10 Tue 5/18/10

1482 F BCT Comments Due o wks Fri 712110 Fri 712110

1484 F Submit Draft Final RadiologIcal Addendum 10 FeaSIbility Study With RTC Owks Fn 8/27/10 Fn 8/27, 10

1486 F BCT Concurrence Leiters Due Owks Thu 9/30/10 Thu 9/30/10
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ID Parcel I Task Name I Duration I Start I Finish

1488 F Submit Fmal Radiological Addendum to Feaslblhty Study with RTC (If needed) Owks Mon 11/15/10 Mon 11/15/10

1489 F Proposed Plan 30.2 wks Mon 11122/10 Fri 6/24/11

1490 F Proposed Plan Scoping Meeting (tentatIVe) owks Moo 11122110 Mon 11122/10

1492 F Submit Draft Proposed Plan Owks F"n 2118111 Frl2/1Sfl1

1494 F BCT Comments Due Owks Wed 4/6111 Wed 416111

1496 F Submll Draft Final Proposed Plan Owks Wed 5/25111 Wed 5125111

1499 F BCT Concurrence leiters I Public Comments Due owks Fri 6124/11 Fri 6/24/11

1500 F Record of Decision 33 wks Wed 416(11 Wed 11/23/11

1502 F SubmIt Draft Record of DeCISIon owks Wed 7120111 Wed 7120111

1504 F BCT Comments Due Owks Fri 912111 Fri 912111

1506 F Submit Draft Final Record of DeCISion Owks Fn 9/16111 Fn 9/16/11

1508 F BCT Concurrence Letters Due Owks Wed 10/19/11 Wed 10/19/11

1510 F Submit Fmal Record of DeCISIon With Signatures 1 wk Wed 11/16/11 Wed 11/23/11

1511 F Remedial Design / Remedial Action (Schedule TBD per FFA Section B.Z)
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HUNTERS POINT SHIPYARD FEDERAL FACILITES ACT SCHEDULE

ID Parcel I Task Name I Duration I Start I Finish

1512 GROUNDWATER PROGRAM (includes groundwater treatability studies)

1513 B Quarterly Groundwater Sampling Program 479.4 wks Thu 4115/99 Tue 7/8/08

1514 B Quarterly Groundwater Sampling 2001 104 wks Men 12127/99 Fri 12/21/01

1598 B Groundwater Studies and Technical Memoranda 159.2 wks Thu 4/15/99 Thu 5/2/02

1624 B Quarterly Groundwater Sampling Program 2002·2003 123.7 wks Tue 3/12102 Thu 7/22104

1705 B Quarterly Groundwater Sampling Program 2004 133.6 wks Men 3/8104 Fri 9J29f06

1750 B Quarterly Groundwater Sampling Program 2005 87.5 wks Tue 3/1/05 Tue 1117(06

1794 B Quarterly Groundwater Sampling Program 2006 74.5 wks Wed 3/1/06 Tue 8/14107

1795 B January-March 2006 Monitoring 55.5 wks Wed 3/1/06 Fri 3/30/07

1805 B Aprit-June 2006 Monitoring 56.4 wks Mon 4/3/06 Tue 5/8/07

1813 B July-September 2006 Monitoring 49 wks Mon 7/3/06 Mon 6/18/07

1821 B Annual Report- October-December 2006 Monitoring 43.9 wks Wed 10/4/06 Tue 8/14/07

1824 B Submit Draft Annual Reponto BCT owks Mon 6/18107 Mon 6/18107

1826 B BCT Comments Due owks Wed 7/18/07 Wed 7/18/07

1828 B Submit Final Annual Report with RTC owks Tue 8/14/07 Tue 8/14/07

1829 B Quarterly Groundwater Sampling Program 2007 69.4 wks Wed 2/28f07 Tue 7/8/08

1830 B January-March 2007 Monitoring 27.4 wks Wed 2128/07 Tue 9/11/07

1835 B Submit Draft Quanerly Report 10 BCT owks Fri 6/29/07 Fn 6/29/07

1837 B BCT Comments Due owks Thu 812107 Thu 812107

1839 B Submit Final Quarterly Report With RTC owks Tue 9/11/07 Tue 9/11/07

1840 B April-June 2007 Monitoring 38 wks Mon 4/2107 Fri 12/28/07

1843 B Submit Draft Quarterly Report to BCT owks Wed 10/17/07 Wed 10/17/07

1845 B BCT Comments Due owks Mon 11/19/07 Mon 11/19/07

1847 B Submit Final Quarterly Report with RTC owks Fri 12128/07 Fn 12/28107

184B B July-September 2007 Monitorin9 38 wks Tue 7/3/07 Mon 3/31/08

1851 B Submit Draft Quarterly Report to BCT owks Mon 1121108 Mon 1/21108

1853 B BCT Comments Due Owks Thu 2121/08 Thu 2/21108

1855 B Submit Final Quarterly Report with RTC owks Man 3/31/08 Mon 3/31108

1856 B Annual Report- October-December 2007 Monitoring 38.8 wks Thu 10/4/07 Tue 7/8/08

1859 B Submil Draft Annual Repon to BCT owks Fn 4125108 Fn 4/25/08

1861 B BCT Comments Due owks Thu 5129/08 Thu 5129/08

1863 8 Submit Final Annual Report With RTC owks Tue 7/8/08 Tue 718108

1864 C/D/E Groundwater Data Gaps Investigation (GOGI) 215.4 wks Tue 3/28/00 Tue 5/11104

2011 B/elD/E Basewide Groundwater Monitoring Program Sampling and Analysis Plan 471.7 wks Fri 1/1/99 Wed 1130f08

2012 BICIDIE Basewide Groundwater Monitoring Program Sampling and Analysis Plan 2004 294.3 wks Fri 111/99 Fri 8f20/04
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HUNTERS POINT SHIPYARD FEDERAL FACILITES ACT SCHEDULE

ID Parcel I Task Name I Duration I Start I Finish

2024 BIC/DIE Basewide Groundwater Monitoring Program Sampling and Analysis Plan 2007 Revision 38.1 wks Tue 511/07 Wed 1/30/08

2026 B/C/D/E Submit Draft SAP Owks Tue 10/30/07 Tue 10/30107

2028 B/CIO/E BCT Comments Due o wks Fri 11130/07 Fri 11/30/07

2030 B/C/O/E Submit Final SAP wI RTGs Owks Wed 1/30108 Wed 1/30108

2031 B/C/D/E Basewide Groundwater Monitoring Program. Parcels C. 0, & E 259.5 wks Wed 6/25/03 Mon 6/30/08

2032 C/D/E Quarterly Groundwater Sampling Program 2004·2005 176.6 wks Wed 6/25/03 Tue 11/14106

2108 C/D/E Quarterly Groundwater Sampling Program 2006 74.6 wks Tue 2128/06 Tue 8/14107

2109 C/O/E Annual Report- January-March 2006 Monitoring 55.7 wks Tue 2128/06 Fri 3/30/07

2117 CID/E April.June 2006 Monitoring 56.4 wks Man 4/3/06 Tue 5/8f07

2125 CfC/E July-September 2006 Monitoring 49 wks Man 7/3/06 Man 6/18/07

2133 CIDIE Annual Report - October-December 2006 Monitoring 43.9 wks Wed 10/4f06 Tue 8/14f07

2136 ClD/E Submit Draft to BCT Owks Man 6118107 Man 6/18/07

2138 ClD/E BCT Comments Due Owks Wed 7/18107 Wed 7/18107

2140 CIDIE Submit Final Annual Report with RTC Owks Tue 8114107 Tue 8114/07

2141 CfD/E Quarterly Groundwater Sampling Program 2007 68.7 wks Mon 2126/07 Mon 6/30/08

2142 C/D/E Annual Report- January-March 2007 Monitoring 29.6 wks Mon 2/26107 Mon 9/24/07

2145 CIDIE Submit Draft to BCT Owks Fri 7113/07 Fri 7113107

2147 C/D/E BCT Comments Due Owks Wed 8/15/07 Wed 8/15/07

2149 C/D/E Submit Final Quarterly Report with RTC Owks Mon 9/24/07 Man 9/24/07

2150 C/O/E April-June 2007 Monitoring 38 wks Thu 3/29/07 Thu 12/27/07

2153 C/D/E Submit Draft to BCT owks Tue 10115/07 Tue 10/16/07

2155 ClD/E BCT Comments Due Owks Thu 11/15/07 Thu 11/15f07

2157 CIDIE Submit Final Quarterly Report with RTC owks Thu 12/27/07 Thu 12]27107

2158 CIOIE July-September 2007 Monitoring 38 wks Fri 6129/07 Fri 3128108

2161 C/DfE Submit Draft to BCT owks Fn 1f18/08 Fri 1f18/08

2163 C/D/E BCT Comments Due Owks Tue 2/19/08 Tue 2/19/08

2165 C/DfE Submit Final Quarterly Report wilh RTC owks Fri 3/28/08 Fri 3/28/08

2166 C/DIE Annual Report· October-December 2007 Monitoring 38 wks Tue 10/2/07 Man 6130/08

2169 ClD/E Submit Draft 10 BCT owks Fri 4118/08 Fri 4/18108

2171 C/D/E BCT Comments Due Owks Tue 5/20/08 Tue 5/20/08

2173 C/D/E Submit Final Annual Report with RTC Owks Man 6130/08 Mon 6/30108

2174 C Zero Valent Iron (ZVI) Injection Treatability Study (Building 272) 36.8 wks Tue 10/29102 Fri 7/11/03

2187 C Follow-On ZVI Treatability Study (Building 272) 55.4 wks Thu 4/1f04 Thu 4/21105

2198 B ZVI Treatability Study (Building 123) 70.4 wks Man 3/31/03 Mon 8/2/04

2209 B Phase III SVE Treatability Study (Building 123) 14.9 wks Fri 7/28/06 Fri 11/10/06
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10 Parcel I Task Name I Duration I Start I Finish

2214 C Sequential Anaerobic/Aerobic Biological Treatability Study (Building 134) 162 wks Frj 10118102 Wed 11/23105

2253 C Potassium Permanganate Injection Treatability Study (Building 253) 114.2 wks Thu 6/1/00 Thu 8/8/02

2263 C RU -C1 Treatability Study 192 wks Thu 115/06 Tue 10/6109

2264 C RU-C1 Treatability Study Work Plan 29 wks Thu 115/06 Thu 7/27/06

2273 C Cost and Performance Evaluation for RU·C1 28.4 wks Thu 3119/09 Tue 10/6109

2275 C Submit Draft Report Owks Tue 7/21109 Tue 7/21/09

2277 C BCT Comments Due Owks Mon 8131/09 Mon 8/31/09

2279 C Submit Final Report and RTCs owks Tue 10/6/09 Tue 10/6/09

2280 0 Parcel 0 Treatability Study 189.7 wks Mon 11/6106 Fri 7/23110

2281 0 Parcel 0 Treatability Study Work Plan 36.1 wks Mon 1116106 Mon 7123107

2283 0 Submit Draft Work Plan Owks Fn 3/23/07 Fri 3/23/07

2285 0 BCT Comments Due Owks Mon 517107 Mon 517/07

2287 0 Submit Final Work Plan Owks Mon 7123107 Mon 7/23/07

2290 0 Cost and Performance Evaluation for Parcel D Treatability Study 32 wks Tue 12/8/09 Fri 7/23110

2292 0 Submit Drart Repol1 Owks Fri 4/2110 Fn 412110

2294 0 BCT Comments Due Owks Wed 5126110 Wed 5/26/10

2296 0 Submit Final Report and RTCs owks Fn 7/23/10 Fn 7123110
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10 Parcel I Task Name I
Duration

I
Start

I
Finish

2504 All BASEWIDE DOCUMENTS

2505 All General Pipeline and Soil Removal Work Plan 43 wks Mon 2/5/01 Frj 11130/01

2516 All Manganese Technical Memorandum 49.4 wks Wed 1/1 alOl Fri 12/21/01

2563 All Community Involvement Plan (CIP. formerly Community Relations Plan) 85 wks Thu 915/02 Wed 4/21/04

2613 All Community Notification Plan 78.6 wks Mon 112106 Fri 7113f07

2614 All Community Notification Plan (2006 Update) 25.8 wks Mon 1f2f06 Thu 6/29f06

2617 All Community Notification Plan (2007 Update) 10.4 wks Tue 5/1/07 Fri 7113107

2619 All Submit Community Notification Plan (2007 Update) Owks Frj 7113/07 Fri 7/13f07
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I
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2637 All RADIOLOGICAL PROGRAM

2638 DIE Phase IV Radiological Investigation 50.8 wks Mon 8/30/99 Thu 8117/00

2648 DIE Action Memo (Radiological Removal Buildings 364, 707, etc.) 13.6 wks rue 5/16fOO Thu 8/17/00

2655 DIE Radiological Removal Action Work Plan (Buildings 364, 707, etc.) 25.4 wks Wed 7/26100 Fri 1/19/01

2663 All Historical Radiological Assessment 182.6 wks Mon 3/5/01 Tue 8f31J04

2675 All Basewide Radiological Removal Actions 396.2 wks Thu 9/20f01 Fri 5/15J09

2689 BID Sewer Survey Work Plan- Basewide 39.2 wks Wed 9/7/05 Thu 618/06

2701 B Sewer Survey Work Plan- Parcel B 39.2 wks Wed 9/7105 Thu 6/8106

2714 B Final Status Survey Report- Survey Unit 11 69.2 wks Wed 8/3/05 Mon 12/4106

2716 B Submit Final Status Survey Report- Survey Unit 11 10 BCT o days Wed 9/27/06 Wed 9/27/06

2719 B DHS and EPA Comments Due o days Wed 11/15/06 Wed 11/15106

2721 B Submit RTCs to Revised Final Stalus Survey Report- Survey Unit 11 to BCT odays Mon 1214/06 Man 12/4106

2722 B Removal Action Closeout Reports 30.5 wks Fri 10/12/07 Fri 5116/08

2724 B Submit Draft Removal Action Closeout Report o 'Ilks Tue 2/5108 Tue 2/5/08

2726 B DHS and EPA Comments Due o 'Ilks Fri 3121/08 Fri 3/21108

2728 B Submit Final Removal Action Closeout Report with RTC o 'Ilks Fri 5/16108 Fri 5/16/08

2730 D Final Status Survey Report- First Sewer Unit at Parcel D 30.5 wks Mon 6/11107 Wed 1116/08

2732 0 Submit Draft Final Status Survey Report- First Sewer Unit at Parcel D to BCT o days Tue 10/30107 Tue 10/30107

2734 0 DHS and EPA Comments Due odays Man 12/17107 Mon 12/17/07

2736 0 Submit Final Status Survey Report- First Sewer Unit at Parcel D to BCT o days Wed 1/16108 Wed 1/16/08

2737 D Removal Action Closeout Reports 30.5 wks Fri 10/12f07 Fri 5/16/08

2739 0 Submit Draft Removal Action Closeout Reports o'Ilks Tue 2/5108 Tue 2/5/08

2741 0 DHS and EPA Comments Due o 'Ilks Fri 3/21/08 Fri 3/21/08

2743 0 Submit Final Removal Action Closeout Reports with RTCs o 'Ilks Fn 5/16108 Fri 5/16/08

Hunters Point Shipyard Federal Facilities Act Schedule Page 17 of 17 P: Primary Document Submittal to BCT (shown In red text)
Revision Dale: July 6, 2007 RED Primary Deliverables S Secondary Document Submitlallo BCT(shown in blue text)
Printed on: Fri 7/6/07 BLUE Secondary Deliverables S» P: Primary Document depends on noted secondary document
edays calendar days MAROON Fieldwork

DCN Number:BAI.5106.016.0001wk, 7-day week GREEN Meeting



TRANSMITTAUDELIVERA8LE RECEIPT

Contract No. N68711-03-D-5106 Document Control No. BAl.Sl 06.0016.0001

TO: Keith Forman, P.E. DATE: 7/20/07
Code: BPMOW.KF CTO: 016
BRAC PMO West LOCATION: Hunters Point Shipyard
1455 Frazee Road, Suite 900
San Diego, CA 92108-4310

FROM: ~.~~,;~#-\"
Saravanan (Eli) Vedagiri, P.E., Program Manager

DOCUNfENT TITLE AND DATE:
Federal Facilities Agreement and Project Schedule, Hunters
Point Shipyard, July 2007

TYPE: 0 Contractual rg] Technical 0 Other (TC)

Deliverable Deliverable (DS)

VERSION: REVISION#: NA
(e.g., Draft, Draft Final, Final)

ADMIN RECORD: Yes rg] No 0 CATEGORY: Confidential 0

SCHEDULED DELIVERY DATE: NA ACTUAL DELIVERY DATE: 7/20107

o = original transmittal foml
NUMBER OF COPIES SUBMITTED TO NAVY: IO/14C/I4E C =copy of transmittal torm

E =enclosure

COPIES TO: (Include Name, Navy Mail Co<ie, and Number ofCopies)

Navy: BCT:

Cynthia Mafara - 10 Mark Ripperda (SFD 8-3),

Keith Forman - IC/IE EPA-IC/IE

Dane Jensen - IC/l E Tom Lanphar, DTSC - lC/iE

Melanie Kito - IC/I E Jim Ponton, SF Bay RWQCB -

MarkWalden-iC/lE IC/IE

Ralph Pearce - IC/I E Amy Brownell, City - ICIl E

Sara Koppel-IC/IE

Darren Knight - IC/I E BAI: DateITime Received

Diane Silva - 3C/3E* Eli Vedagiri - I CIl E

File - IC/IE

Tetra Tech:

Steve Hall-IC/IE

'Admul Record Recipient rev 11905



AR_N00217_001106
HUNTERS POINT
SSIC NO. 5090.3.A

FEDERAL FACILITY AGREEMENT SCHEDULE

IS ENCLOSURE 1 OF THE BRAC PMO WEST
TRANSMITTAL LETTER (SER BPMOW.KF/0772)

DATED 08 SEPTEMBER 2005

THIS RECORD IS ENTERED IN THE DATABASE AND FILED
AS

RECORD NO. AR_N00217_000992


